



Fostering Trust and Transparency in Governance: Investigating and Addressing the Requirements for Building Integrity in Public Sector Information System in the ICT Environment

Monthly Briefing Note December 2007

Training and Education Materials

Authors submitted work on the draft modules. Some outstanding input is expected to be provided in January 2008.

Upcoming work:

- draft modules to be prepared

Stakeholders Meeting

Planning commenced for the stakeholders meeting scheduled for the first half of 2008. The aim is to bring together approximately forty senior officials from various eastern and southern African governments to discuss the outcomes of the project, to review the training modules and to plan future action. Discussions were undertaken with the National Archives of Kenya regarding the possibilities of holding the event in Nairobi in April 2008. The National Archivist indicated that he would be in a better position to respond following the elections on December 27.

Upcoming work:

- confirm dates and location of meeting, prepare invitations and undertake logistical planning for the event

Case Studies

The National Archives of Botswana provided assistance in trying to obtain authorisation to undertake the comparative case study on court records.

Upcoming work:

- confirmation of location and dates of the case study(s)