



Fostering Trust and Transparency in Governance:
**Investigating and Addressing the Requirements for Building Integrity in
Public Sector Information System in the ICT Environment**

Monthly Briefing Note August 2007

Training and Education Materials

Leading educators and practitioners have been approached to participate in the development of the training and education materials that have been planned. Contract negotiations are under way, and it is anticipated that contributors will have been identified for many of the topics by 1 October. It is hoped that the Consultant Developer/Editor will have received most of the inputs by the beginning of December in order that the deliverables be finalised by April 2008.

Upcoming work:

- preparation of a plan outlining input, stages and deadlines for each module
- completion of contract negotiations with contributors.

Case Studies

Draft case study reports are being prepared. Once completed and reviewed, the reports will be forwarded to the governments concerned for comment.

Upcoming work:

- finalisation of reports of case studies undertaken to date
- decisions and planning for final comparative case study.