



Fostering Trust and Transparency in Governance: Investigating and Addressing the Requirements for Building Integrity in Public Sector Information System in the ICT Environment

Monthly Briefing Note September 2007

Training and Education Materials

Discussions continued with leading educators and practitioners in the development of training and education materials. Contract negotiations are expected to be completed by early October with material submitted by 10 December. Draft deliverables are to be completed by April and it is anticipated discussed and work shopped at a meeting of stakeholders in May 2008.

Upcoming work:

- completion of contract negotiations
- preparation of planning documents for each module.

Case Studies

A preliminary investigation has commenced on a comparative case study relating to court records (Botswana). It is hoped that if approved work will be undertaken in December.

Upcoming work:

- confirmation of location and dates of the case study
- finalisation and approval of reports of case studies undertaken to date.