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Training and Education Materials 
 

Leading educators and practitioners have been approached to participate in the development of 

the training and education materials that have been planned.  Contract negotiations are under 

way, and it is anticipated that contributors will have been identified for many of the topics by 1 

October.  It is hoped that the Consultant Developer/Editor will have received most of the inputs 

by the beginning of December in order that the deliverables be finalised by April 2008. 

 

Upcoming work: 

 

 preparation of a plan outlining input, stages and deadlines for each module 

 

 completion of contract negotiations with contributors. 

 

 

Case Studies 

 

Draft case study reports are being prepared.  Once completed and reviewed, the reports will be 

forwarded to the governments concerned for comment. 

 

Upcoming work:  

 

 finalisation of reports of case studies undertaken to date 

 

 decisions and planning for final comparative case study.   

 

 


