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Training and Education Materials 
 
Some outstanding output was received in January and draft modules are being prepared.  
 
Upcoming work: 
 
• drafts to be circulated for comment   
 
 
Stakeholders Meeting 
 
Planning continued for the stakeholders meeting scheduled for the first half of 2008. 
Originally it had been hoped that the event would be held in Nairobi in April. However 
following the disputed elections in December and resulting instability in Kenya it was 
decided to shift the meeting to either Tanzania or South Africa. The meeting will be held 
in conjunction with the ESARBICA Board meeting. 
 
Upcoming work: 
 
• confirm dates and location of meeting, prepare invitations and undertake logistical 

planning for the event  
 
 
Case Studies 
 
Initially it had been hoped that a case study would be undertaken on court records in 
Botswana. It became clear however that this was not feasible and it is now hoped that a 
study will be undertaken on land records information systems. The National Archives of 
Botswana has provided assistance in making approaches to local land authorities.  
 
In addition, the National Informatics Centre of India has been approached regarding the 
possibility of conducting a study on information systems in the Federal Government of 
India.  
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Upcoming work: 
 
• confirmation of location and dates of the case study(s) 
 


