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Steering Committee 
 
The final Steering Committee for the project was held on 10 July 2008 by video 
conference and linked Committee members in Washington, London and Dar Es Salaam.  
The meeting focused on the outcomes of the stakeholders meeting held in Pretoria, South 
Africa in April; the development of the training modules; the recordkeeping performance 
indicators; and conclusions and next steps.    
  
Notes of the meeting have been distributed.  
 
 
Congress of the International Council on Archives  
 
Findings and draft products from the research project were presented in July at the 
International Congress on Archives in Kuala Lumpur.  The Congress, which takes place 
every four years, is the single most important international event for the records 
profession. The case studies and indicators were summarised, and a documentary film, 
funded by the International Development Research Centre, relating to the Sierra Leone 
case study was shown.  The session was well received. In addition, the training modules 
were presented at the Congress, first as part of  a training workshop and then in a separate 
presentation.  Attendance at these two presentations was high and there was considerable 
interest in the modules from delegates from around the world.   
 
 
Case Studies 
 
A draft of the Botswana report has been completed.  
 
Upcoming work: 
 
• Finalise all remaining work on the case studies.  
 
 
Recordkeeping Performance Indicators 
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Work continued on drafting and refining the indicators. Further discussions were held 
with staff at the World Bank following the Steering Committee meeting in July.   
Upcoming work: 
 
• Finalise all remaining work on the performance indicators  
    
 
Training Modules 
 
Work is progressing well on finalising the training modules.  Peer reviewers have been 
identified and drafts of the materials will be circulated shortly.   
 
Upcoming work: 
 
• Draft training modules to be peer reviewed  
 
 
  


