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Training and Education Materials 
 
Discussions continued with leading educators and practitioners in the development of 
training and education materials.  Contract negotiations are expected to be completed by 
early October with material submitted by 10 December.  Draft deliverables are to be 
completed by April and it is anticipated discussed and work shopped at a meeting of 
stakeholders in May 2008.  
 
Upcoming work: 
 
•  completion of contract negotiations 
  
•  preparation of planning documents for each module.    
 
 
Case Studies 
 
A preliminary investigation has commenced on a comparative case study relating to court 
records (Botswana).  It is hoped that if approved work will be undertaken in December.  
 
Upcoming work: 
 
•  confirmation of location and dates of the case study 
  
•  finalisation and approval of reports of case studies undertaken to date.  
 
 


