# Fostering Trust and Transparency in Governance: Investigating and Addressing the Requirements for Building Integrity in Public Sector Information System in the ICT Environment

#### **Monthly Briefing Note December 2006**

### **Steering Committee**

The Steering Committee meeting was held on 19 December 2006 by video conference. It linked the World Bank in Washington to DFID London, DFID Pretoria and DFID Dar es Salaam. All committee members attended with the exception of Nicola Smithers who was travelling. Stephen Sharples of DFID chaired the meeting, and Anne Thurston and Michael Hoyle represented the International Records Management Trust.

Upcoming work includes:

• Finalising notes of the meeting, distributing to key project stakeholders and posting to the project webpage. .

#### **Case Studies**

The programme for remaining case studies, both in Africa and Asia, was agreed.

Arrangements were finalised for the first Zambia case study visit scheduled for 22 January to 2 February 2007.

Planning for the following case studies commenced. . Dates are tentative but include:

- second Ghana case study 12-23 February
- second Zambia case study 28 February to 16 March or 5-16 March
- second Tanzania case study 19-30 March
- first India case study 7-18 May
- second India case study 4-15 June

Case study reports will be completed for each after the conclusion of the second visits.

## **Good Practice and Training Materials**

Given the initial results of case study research, and input of various stakeholders, further work was done on developing the structure of the project's final deliverables including the good practice and training materials.