



Fostering Trust and Transparency in Governance: Investigating and Addressing the Requirements for Building Integrity in Public Sector Information System in the ICT Environment

Monthly Briefing Note October 2007

Training and Education Materials

Contract negotiations were completed with leading educators and practitioners in the development of training and education materials. Authors have been drawn from a variety of professional backgrounds in academia, archival institutions, government and consultancies. They are located in Africa, Asia, Australia, North America and the United Kingdom. Once the modules are complete they will be peer reviewed by a second group of international experts.

Upcoming work:

- preparation of planning documents for each module

Steering Committee

Arrangements were finalised to hold the Steering Committee meeting on 8 November 2007 by video conference.

Upcoming work:

- confirmation of attendance of members
- finalisation of the agenda and supporting documents for the meeting.

Case Studies

Further discussions have been undertaken on a comparative case study relating to court records (Botswana).

Upcoming work:

- confirmation of location and dates of the case study

- finalisation and approval of reports of case studies undertaken to date.