



***Fostering Trust and Transparency in Governance: Investigating and Addressing the Requirements for Building Integrity in Public Sector Information System in the ICT Environment***

**Monthly Briefing Note November 2007**

---

### **Steering Committee**

The Steering Committee meeting was held on 8 November 2007 by video conference. It linked the World Bank in Washington to DFID London. Several Committee members were unable to participate in the video conference and provided written comments on papers. These were discussed in the meeting.

Upcoming work includes:

- finalisation of notes of the meeting and distribution to key project stakeholders

### **Training and Education Materials**

Module authors continued work on preparation of the draft modules. In a number of situations authors liaised with Project team members as well as with one another over content and direction of material.

Upcoming work:

- receipt and review of draft material for the modules

### **Case Studies**

The National Archives of Botswana agreed to provide assistance in obtaining authorisation to undertake the comparative case study on court records. In addition, discussions occurred regarding other possible sites for a final study.

Upcoming work:

- confirmation of location and dates of the case study(s)
- finalisation and approval of reports of case studies undertaken to date.